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1 Systems Engineering
1.1 Standards

1.1.1 Approve JPEG 2000 as archive format... 8/31/05
9/12/051.1.2 Directory Naming Conventions 8/11/05

1.1.3 DVD Case Standards 9/1/05

1.1.4 Release Standards Reference 1/2/06

1.2 Architecture
1.2.1 PDS Systems Architecture ... 12/1/05

6/1/061.2.2 Document Process for Data Node 
Configuration (THEMIS, HiRISE)...

8/1/05
12/1/051.2.3 Plan and Document FY05 System 

Release
9/1/05

1.3 Advanced Technology
1.3.1 Interoperability... 7/15/05

10/21/051.3.2 Technology Investigations
1.3.2.1 Data Movement  - Point-to-Point 

movement of large data volumes... 8/8/05
1.3.2.2 General Search...

3/9/052 Development
2.1 Tools

2.1.1 Legacy Tools... 10/4/04
9/30/05

3/24/06

2.1.2 Next Generation Tools... 7/11/05
7/18/05

2/24/06

2.2 Infrastructure
2.2.1 PDS-NSSDC Interface... 9/29/04

8/8/052.2.2 PDS-D Upgrade... 5/30/05
7/11/05

10/7/05

2.2.3 Ingestion Interface... 6/13/05 10/14/05

2.2.4 Integrate PDS-D Architecture into all 
Nodes

2.3 User/Web Interfaces
2.3.1 Administrative Interfaces... 5/30/05

10/7/05
10/7/05
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2.3.2 Search Interfaces...
3 Operations

3.1 Releases
3.1.1 Catalog Builds... 10/24/05 4/28/06

3.1.2 Data Release (Under Development)... 9/21/05 7/1/06

3.1.3 Tools Release... 9/15/05 2/10/06

3.1.4 System Release... 9/12/05 1/20/06

3.1.5 Web Interface (as needed)... 8/29/05 9/23/05

3.2 Data Engineering
3.2.1 SCRs for MER fixes to LVTOOL 9/19/05 10/17/05

3.2.2 Prepare MEX catalog files for ingestion 9/19/05 10/24/05

3.2.3 MER catalog and keyword clean-up 9/19/05 10/24/05

3.2.4 Review SIS... 9/1/05 12/31/05

3.3 Web Development
3.3.1 Develop EN home page 8/1/05 9/12/05

3.3.2 Develop Release D03.3.1 (Sub. Mgr) 8/1/05 8/19/05

3.3.3 Validate system hyperlinks 8/22/05 10/7/05

3.3.4 Add SBN datasets to Sub. Mgr 8/31/05 10/7/05

3.3.5 Develop Phone Book Admin Tool 10/3/05 10/21/05

3.3.6 Review web security 10/10/05 10/21/05

3.4 DataBase
3.4.1 Integrate SQRI & DDRI tables 10/25/05 11/14/05

3.4.2 Investigate ways to capture science data 
volume metrics

11/1/05
11/18/05

3.4.3 Work with SE to develop Database 
Enhancement Plan

11/1/05 11/21/05

3.5 Infrastructure
3.5.1 Present system enhancement plan... 8/22/05 10/28/05
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3.5.2 Install PatchLink agents 10/3/05 11/11/05

3.5.3 Implement load balancing... 9/6/05 11/30/05

3.5.4 Implement event handlers 12/1/05 1/31/06

3.5.5 Support data brick implementation
3.6 Service

3.6.1 Move medium to RPIF 8/22/05 9/23/05

3.6.2 Correct Raid directory name 8/15/05 8/31/05

3.6.3 Convert CDs to DVDs 11/1/05 7/28/06

3.6.4 Put all data holding online 12/5/05 9/22/06

3.7 Process
3.7.1 Change Request 9/26/05 10/14/05

3.7.2 Engineering Processes 9/26/05 12/30/05

3.7.3 Issue Tracking plan... 8/29/05
8/15/05

9/16/05
8/26/05


